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Excavation & Demo in Courtyard
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Excavation & Demo in Courtyard
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Courtyard Retaining Wall Installation
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Courtyard Retaining Wall Installation
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Courtyard Concrete Slab Installation
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Erection of Structural Steel in Cafeteria
& Roof of 1956 Building




Courtyard Concrete Slab Retaining
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1956 Building Addition Structural Steel
Installation
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1956 Building Addition Structural
Steel, Framing Installation
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1956 Building Addition Structural
Steel, Framing Installation

—
- T

U




1956 Building Addition Structural Steel
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Entrance Structural Steel Installation
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Courtyard Structural Steel & Sprinkler

Installation




1956 Building Addition Metal Deck
Installation




1956 Building Addition Concrete Slab
Installation




1956 Building Addition MEP
Installation
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1956 Building Addition Structural Steel
Framing and MEP Installation
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Courtyard Steel and Opening
Installation

== —
A

e

Shepherd ES-SIT-Presentation-01 20 2016 DGS.pdf 43

127116

12:30PM



Playground Entrance Steel and
Opening Installation
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Infiltration System Impact Crepe
Myrtle Trees Relocated
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Oak Tree Impact Relocated Crepe
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CONSTRUCTION MILESTONE

COMMENCEMENT OF CONCRETE WORK; OCTOBER
COMMENCEMENT OF ELEVATOR SHAFT; NOVEMBER

COMMENCEMENT OF COURTYARD STRUCTURAL STEEL; DECEMBER
JANUARY

COMMENCEMENT OF MECHANICAL, ELECTRCAL & PLUMBING WORK
INFILTRATION TRENCH INSTALLATION

SPRINKLER MAIN SERVICE LINE INSTALLATION PARKING AREA

0 0O 0000 0o

CONCRETE SLAB ON DECK INSTALLATION
O 1956 ADDITION EXTERIOR FRAMING
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Shepherd ES Logo
in Courtyard &
Mural




Freqguently Asked Questions

1. Will the asphalt area on the
playground be repaired or replaced?
Answer:- The asphalt will be repaired

2. The Mural on the concrete wall will not be impacted by the
construction Activities.

3. All Egress routes are accessible during Construction Per
Building Codes.

4. Air monitoring scheduled to be performed once per month.

5. Memorial Gardens will be restored.
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NEXT STEPS TWO WEEK LOOK AHEAD

O EXCAVATION ON INFILTRATION TRENCH AT SOUTH SITE

O EXCAVATION OF SPRINKLER MAIN LINE PARKING AREA

O FORMING & INSTALLATION OF CONCRETE SLAB IN COURTYARD

1 ERECTION OF STRUCTURAL STEEL IN COURTYARD AND 1956 BUILDING
3 INSTALLATION OF 1956 ADDITION EXTERIOR FRAMING
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Kenneth Diggs
DGS Associate Director
DGS Government Affairs & Communications
kenneth.diggs@dc.gov
(202) 580-9361

Get Social with us on Facebook & Twitter Today!

Follow @DCDGS
n Become a Fan @DC Department of General Services
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